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4.1 Licensees submit Draft Habitat Expansion 
Plan

4.1.3 Parties and others review and comment 
on Draft Habitat Expansion Plan <90 days

4.2
Licensees prepare and submit Final 
Habitat Expansion Plan (includes 6-month 
extension) 90 days

4.2.7
NMFS distributes Final Habitat Expansion 
Plan for 60-day consultation period with 
Parties and others 60 days

4.2.7
NMFS reviews, responds to comments, 
and approves Final Habitat Expansion 
Plan ~90 daysa

4.2.8 Licensees distribute NMFS-approved 
Final Habitat Expansion Plan <90 days

4 3 Licensees prepare Preliminary Design 

?
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180 days

4.3 Licensees prepare Preliminary Design 
Report

~90 daysb

4.4 NMFS determines Consistency of 
Preliminary Design Report <90 days

4.5
Licensees prepare Final Design and 
Permitting Report (after issuance of new 
Project Licenses)

4.6 NMFS determines Consistency of Final 
Design and Permitting Report <90 days

4.7 Licensees implement actions
variable

4.8 Licensees prepare Final Test Report
variable

4.9 NMFS determines functionality
<90 days

Notes:
a The timing for NMFS to make an approval decision on the Final Habitat Expansion Plan is not defined in the HEA (Section 4.2.7); however, for planning purposes, the Steering Committee assumed 

that an approval would be made by NMFS in approximately 90 days.
b The timing for the Licensees to prepare the Preliminary Design Report is not defined in the HEA (Section 4.3); however, for planning purposes, the Steering Committee assumed that the report would be completed in 90 days.
c The timing for the Licensees to prepare the Final Design and Permitting Report is not defined in the HEA (Section 4.5); however, for planning purposes, the Steering Committee assumed that the report would be completed in 180 days.
HEA Habitat Expansion Agreement
Licensees California Department of Water Resources and Pacific Gas and Electric Company
NMFS National Marine Fisheries Service
Parties Signatories to the HEA

~180 daysc




